

NIX LIFE OS

Full Project Steps By Order

Laravel + Vue.js + PostgreSQL | Future Cloud Web App | PWA | Mobile Roadmap

1. Executive Summary

This document defines the ordered roadmap for the Nix Life OS project. It includes completed work, the current testing phase, planned module work, future cloud deployment, PWA/mobile expansion, and additional health features such as a Nutrition Facts Database and a Medication/Test Results screen.

2. Current Status Overview

Status	Steps	Description
Finished	Step 1 to Step 38	Core foundation, backend modules, finance module testing, steps tracking, and weight tracking completed.
Current / Next	Step 39	Nutrition Tracking Page Testing.
Planned	Step 40 to Step 100	Health completion, projects, productivity, AI, QA, performance, cloud deployment, PWA, and mobile preparation.

3. Full Ordered Steps

PHASE 1 - Project Foundation

Step	Step Name	Status
1	Project Requirements & Scope Definition	Finished
2	System Architecture Design	Finished
3	Database Architecture Design	Finished
4	Laravel Backend Setup	Finished
5	Vue.js Frontend Setup	Finished
6	PostgreSQL Database Setup	Finished
7	Docker / Environment Setup	Finished
8	Authentication Foundation	Finished
9	User Profile Foundation	Finished
10	Role & Permission Foundation	Finished

PHASE 2 - Core Backend Modules

Step	Step Name	Status
11	Backend API Structure	Finished
12	API Versioning /api/v1	Finished
13	Auth API Implementation	Finished
14	User API Implementation	Finished
15	Base Response Format	Finished
16	Error Handling Structure	Finished
17	Request Validation Structure	Finished
18	Database Migration Cleanup	Finished
19	Seeder / Initial Data Setup	Finished
20	Backend Route Stabilization	Finished

PHASE 3 - Main Nix Life OS Modules

Step	Step Name	Status
21	Finance Module Foundation	Finished
22	Health Module Foundation	Finished
23	Projects Module Foundation	Finished
24	Productivity Module Foundation	Finished
25	Life Balance Module Foundation	Finished
26	Unified Dashboard Backend	Finished
27	Sidebar / Layout Foundation	Finished
28	Frontend Routing Setup	Finished
29	Frontend API Service Setup	Finished
30	Full System Stabilization, Broken Actions Fixes & Auth Pages	Finished

PHASE 4 - Page Testing & Stabilization

Step	Step Name	Status
31	Unified Dashboard Page Testing	Finished
32	Life Balance Page Testing	Finished
33	Finance Dashboard Page Testing	Finished
34	Finance Accounts Page Testing	Finished
35	Finance Transactions Page Testing	Finished
36	Finance Budgets Page Testing	Finished
37	Steps Tracking Page Testing	Finished
38	Weight Tracking Page Testing	Finished

PHASE 5 - Health Module Completion

Step	Step Name	Status
39	Nutrition Tracking Page Testing	Current / Next
40	Hydration Tracking Page Testing	Planned
41	Sleep Tracking Page Testing	Planned
42	Mood Tracking Page Testing	Planned
43	Medication Tracking Page Testing	Planned
44	Health Dashboard Page Testing	Planned
45	Health Module Final Stabilization	Planned
46	Nutrition Facts Database Design	Planned
47	Nutrition Facts Database Implementation	Planned
48	Nutrition Screen Autofill Integration	Planned
49	Custom Food Management	Planned
50	Medication Screen with Test Results Design	Planned
51	Medication Screen with Test Results Implementation	Planned
52	Medication Reminders Planning	Planned
53	Lab Test Results Tracking	Planned
54	Health Module Final Regression Testing	Planned

PHASE 6 - Projects Module Testing

Step	Step Name	Status
55	Projects Dashboard Page Testing	Planned
56	Project List Page Testing	Planned
57	Project Create / Edit Page Testing	Planned
58	Project Tasks Page Testing	Planned
59	Project Progress / Status Testing	Planned
60	Projects Module Final Stabilization	Planned

PHASE 7 - Productivity Module Testing

Step	Step Name	Status
61	Productivity Dashboard Page Testing	Planned
62	Tasks Page Testing	Planned

63	Habits Page Testing	Planned
64	Goals Page Testing	Planned
65	Calendar / Schedule Page Testing	Planned
66	Productivity Module Final Stabilization	Planned

PHASE 8 - AI / Smart Recommendation Module

Step	Step Name	Status
67	AI Recommendation Engine Design	Planned
68	Finance AI Insights Testing	Planned
69	Health AI Insights Testing	Planned
70	Productivity AI Insights Testing	Planned
71	Life Balance AI Recommendation Testing	Planned
72	AI Module Stabilization	Planned

PHASE 9 - Full System QA

Step	Step Name	Status
73	Authentication Full Regression Testing	Planned
74	Sidebar / Navigation Regression Testing	Planned
75	API Authorization Regression Testing	Planned
76	Empty Data Regression Testing	Planned
77	Error State Regression Testing	Planned
78	Browser Console Error Cleanup	Planned
79	Laravel Logs Cleanup	Planned
80	Database Integrity Testing	Planned
81	Full End-to-End Testing	Planned

PHASE 10 - Performance, Security & Delivery

Step	Step Name	Status
82	Dashboard Performance Testing	Planned
83	API Load Testing	Planned
84	PostgreSQL Query Optimization	Planned
85	Frontend Build Optimization	Planned
86	Security Review	Planned
87	Docker Deployment Validation	Planned
88	Final Documentation	Planned
89	Final Project Handover	Planned

PHASE 11 - Production Web Application Deployment

Step	Step Name	Status
90	Production Architecture Planning	Planned
91	Cloud Hosting Selection	Planned
92	Domain Name Setup	Planned
93	SSL / HTTPS Configuration	Planned
94	Production Database Setup	Planned
95	Backend Production Deployment	Planned
96	Frontend Production Deployment	Planned
97	Environment Variables & Secrets Management	Planned
98	Backup & Restore Strategy	Planned
99	Production Monitoring & Logging	Planned

PHASE 12 - PWA & Mobile App Preparation

Step	Step Name	Status
100	PWA Architecture Design	Planned
101	Service Worker Setup	Planned
102	Offline Mode Planning	Planned

103	Mobile Responsive UI Review	Planned
104	Push Notification Planning	Planned
105	App Icon & Splash Screen Setup	Planned
106	Installable PWA Testing	Planned
107	Android Play Store Preparation	Planned
108	iOS App Store Preparation	Planned
109	Mobile Release Documentation	Planned

4. Important Future Requirements Added

4.1 Online Web Application, Domain Name, and Cloud System

- Deploy Nix Life OS as a secure online web application.
- Connect the application to a professional domain name.
- Host frontend, backend, database, and files on a cloud platform.
- Configure SSL/HTTPS, backups, monitoring, logging, and secure environment variables.

4.2 PWA, App Store, and Play Store Roadmap

- Convert the web application into an installable Progressive Web App.
- Prepare mobile-friendly screens and responsive design.
- Prepare future Android Play Store release.
- Prepare future iOS App Store release.

4.3 Nutrition Facts Database

- Add a Nutrition Facts Database to support the Nutrition Tracking screen.
- Allow food search and autofill for calories, protein, sodium, potassium, phosphorus, carbohydrates, fat, fiber, and serving size.
- Support custom food entries and favorite foods.
- Support kidney-friendly nutrition limits and daily total comparison.

4.4 Medication Screen with Test Results

- Add a dedicated Medication Screen inside the Health module.
- Track medication name, dosage, frequency, schedule, start date, status, and notes.
- Add medication history and future reminder support.
- Track medical test results such as creatinine, urea, eGFR, hemoglobin, iron, vitamin D, sodium, potassium, phosphorus, bicarbonate, urine protein, hematuria, and inflammation markers.

5. Final Roadmap Summary

Category	Steps	Status
Finished Work	Step 1 to Step 38	Completed
Current Work	Step 39 - Nutrition Tracking Page Testing	Current / Next
Health Completion	Step 40 to Step 54	Planned
Projects Module	Step 55 to Step 60	Planned
Productivity Module	Step 61 to Step 66	Planned
AI Module	Step 67 to Step 72	Planned
Full System QA	Step 73 to Step 81	Planned
Performance, Security & Delivery	Step 82 to Step 89	Planned
Cloud Web Application	Step 90 to Step 99	Planned
PWA & Mobile Roadmap	Step 100 to Step 109	Planned